

Project Development Timeline: Distance Learning Re-Entry Nursing Project

Updated: 10/2/03

| Goal No. | Project | July 2003 | Aug 2003 | Sept 2003 | Oct 2003 | Nov 2003 | Dec 2003 | Jan 2004 | Feb 2004 | Mar 2004 | April 2004 | May 2004 | June 2004 | July 2004 | Aug 2004 | |
|----------|--|-----------|----------|-----------|----------|----------|----------|----------|----------|----------|------------|----------|-----------|-----------|----------|--|
| 2.1 | Hire Coordinator/Developer | ←→ | | | | | | | | | | | | | | |
| 2.2 | Research on project scope and existing educational resources. | | | ←→ | | | | | | | | | | | | |
| 1.1 | Collection of base-line data on the annual number of refresher students | | | ←→ | | | | | | | | | | | | |
| 3.1 | Development of key components of distance learning didactic course. | | | ←→ | | | | | | | | | | | | |
| 3.2 | Development of delivery manuals. | | | ←→ | | | | | | | | | | | | |
| 3.3 | Development of framework of web-based course and primary video-based segments | | | ←→ | | | | | | | | | | | | |
| 2.4 | Evaluation of key teaching components for quality, accuracy and effectiveness of instruction | | | | | | ←→ | | | | | | | | | |
| 3.4.1 | Schedule/hire instructors reserve clinical site (RN to handle oversight) | | | | | | | ←→ | | | | | | | | |
| 3.4.2 | Advertise pilot program and enroll pilot students through VCT | | | | | | | | ←→ | | | | | | | |
| 3.4.3 | Pilot of deliverables (8 wk course) | | | | | | | | | | | | ←→ | | | |
| 1.2/2.4 | Post-pilot evaluation | | | | | | | | | | | | | | ←→ | |
| 4.1 | Produce alternative delivery products | | | | | | | | | | | | | | ←→ | |
| 4.2 | Market new program | | | | | | | | | | | | | ←→ | | |
| | Project Development Group Meetings | | | * | | | | | | * | | | | | | |

Key: Blue—Curriculum Related Activities Pink—Technology Related Activities Red—Instruction Related Activities Black—Research/Evaluation Related Activities