

Year 2 Project Timeline: Distance Learning Re-Entry Nursing Project

Updated: 9/6/04

Goal No.	Project	Sept 2004	Oct 2004	Nov 2004	Dec 2004	Jan 2005	Feb 2005	Mar 2005	April 2005	May 2005	June 2005	July 2005	Aug 2005
1.2	Course posted on VCT		←										→
2.1	Enhancement of current teaching modules	←								→			
1.1	Coordinator visits to host sites		←								→		
2.2	Development of student counseling/support module			←				→					
2.3	Development of medical Spanish module			←						→			
4.1	Program promotional activities & student recruitment	←											→
4.1	Develop & distribute promotional materials				←								→
4.2	STARLINK informational/promotional broadcast										*		
1.3	Update & maintain project web site	←											→
3.2	Complete packaging of stand-alone CE modules for nursing continuing ed				←							→	
3.2	Marketing of stand-alone CE modules for nursing continuing ed								←				→
2.4	Research project with re-entry students	←									→		
4.3	Presentations at professional college association conferences		* NCCET					* TACTE	* TACE				
	Project Development Group Meetings		*					*					

Key: Blue—Curriculum Related Activities Pink—Technology Related Activities Red—Instruction Related Activities Black—Research/Evaluation/Operational Related Activities